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II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCHS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobili2ation Date: 
Completion Date: 

S7 
2101-02-010 
CERCLA 
N/A 
NYD002249563 
Non-NPL 
Approved on 9/26/97 
9/30/97 
N/A 
N/A 
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III. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utiea, Oneida County, New York, The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement,, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

3/9/98 - 3/13/98: ERRS continued to stockpile PCB contaminated chem dust and 
carbon powders in the Trimmer Room to await loadout. ERRS also continued to 
decontaminate scrap metal with a high temperature pressure washer. Clean scrap 
metal was placed into roll-off dumpsters for salvaging. During this work week, one 
roll-off dumpster of scrap metal was shipped off site for salvaging to recover funds 
which will be readministered into the ERRS project ceiling. See VII. 
SALVAGEABLE MATERIAL for an updated table of scrap metal salvaged and 
funds recovered. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are continuing. 

2 



B. Planned Removal Actions 

ERRS will begin to make repairs in the Press Room based upon recommendations 
made after a structural evaluation performed during the week of March 2. The repairs 
made will ensure a safe working environment during upcoming work to be performed 
in the Press Room. ERRS will continue transportation and disposal of PCB 
contaminated debris, kiln dust, and carbon powder during the week of March 16. 
ERRS will also continue to decontaminate scrap metal and steel using a high 
temperature pressure washer. 

C. Key Issues 

The United Stated Coast Guard - Atlantic Strike Team was mobilized to site on 
March 16 to conduct contractor monitoring, health & safety oversight and technical 
support during the absence of the START contractor; 

V. COST INFORMATION AS OF MARCH 16,1998 * 

ERRS Contractor $ 2,669,669 
START Contractor Costs 164,447 
Intramural Costs 265 771 
USCG-AST 305 

TOTAL $ 3,100,192 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 48.2% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Wastesiream Medium Quantity 
: Containment-

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Contaminated : 
debris 

i 1,545 cu. yds. Consolidated' & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(TJN2315) 

Kiln dust & 
spent carbon 

"425 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 
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VH. SALVAGEABLE MATERIAL 

Material 1 Quantity I Funds Recovered I 

Scrap Metal 126.62 tons 1 $ 7,537.01 | 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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